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Topics Topics 
w  Ground system development status 
w  Ground System Requirements Review (GSRR) results 
w  USGS acquisition strategy status 
w  International Cooperator participation in LDCM
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LDCM Architecture Overview LDCM Architecture Overview
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Ground System Development Status Ground System Development Status 
w  Held the Ground System Requirements Review (GSRR) on Sept 26­27 

w  First major, independent review for the LDCM Ground System 
w  Reviewed Segment level operations concepts and requirements 
w  Described approach and schedule for managing, implementing, and testing 

the LDCM Ground System to reach operations readiness 
w  Received only 17 Requests For Action (RFAs) – i.e. “action items” 

w  Currently developing the ops concepts and requirements for each 
ground system element & holding element SRRs through March 2008 

w  Preliminary design work for some elements has already commenced 

w  Ground System Preliminary Design Review targeted for Sept 2008
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GSRR RFAs of Interest 
•  Planned data distribution volume may be too low at 1250 scenes/day 

•  Resolution:  Update our sizing analysis to show that 1250 scenes/day with a 
10X expandability requirement is sufficient 

•  L0R should be added as a standard data product 
•  Resolution:  Developed an estimate and proposed addition of a requirement 

to distribute 100 L0R scenes per day as a second “standard” product 

•  Reprocessing requirements need examination 
•  Resolution:  Adopted an “on­demand” processing approach that limits 

required reprocessing 

•  Sizing of the online disk cache of L1T data needs better definition 
•  Resolution:  Defined data cache sizing as a configurable design choice 

along with implementing an “on­demand” processing approach 

•  On­line data access performance requirements need refining 
•  Resolution:  Establish element level requirements to document expected 

performance of online data access and download mechanisms
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USGS LDCM Procurement Status USGS LDCM Procurement Status 
w  Ground antenna / network services procurements planned for mid 2008 
w  Flight Ops Team (FOT) procurement RFP release planned for Q1 2008 

with a contract award in Q3 2008 
w  MOC Facility (at EROS): Facilities modifications planned in 2008/9 
w  Remainder of ground system being procured through separate 

contracts in late 2007 / early 2008 
w  Landsat Data Continuity Contract (LDCC) 
w  EROS Technical Support Services Contract (TSSC)
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International Cooperator Interest in LDCM International Cooperator Interest in LDCM 

w  USGS provided ICs a questionnaire soliciting interest in LDCM 

w  Several ICs responded 
w  Argentina, Australia, Brazil, Canada, China, ESA, Germany (DLR) 
Japan (HIT ­ Hiroshima Institute of Tech.), Japan – RESTEC, 
South Africa, Thailand 

w  All expressed interest in continuing as ICs into the LDCM era 
w  All prefer to receive LDCM data via a direct downlink 
w  Some expressed interest in also receiving L1T data via the internet 
w  Many ICs desire having control over the processing “recipe” 
w  Good support for thermal imaging expressed 
w  Questions asked about IC role in LDCM scene collection priorities
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USGS LDCM Project Organization USGS LDCM Project Organization 

Contactor Key 
* EROS TSSC (SAIC) 
** The Aerospace Corp 
*** Flight Ops Team 

(TBD) 

TSSC Manager ­ Doug Jaton* 

TSSC Chief Engr ­ Jim Nelson* 

Project Scientist ­ John Dwyer 
Principal Scientist ­ Dave Meyer* 
Cal/Val Lead ­ Ron Morfitt* 

Landsat Science 
Team Manager 
Dr. Tom Loveland 

Financial Analyst ­ Kim Allington 
Admin Assistant ­ Christine Madigan 
CM ­ Ron Stumpf* 
CPIC / Risk Lead ­ Gregg Johnson* 

USGS SE ­ To Be Hired 
FOS Lead ­ Dave Willard* 
FOS SE ­ Jason Williams* 

USGS SE ­ To Be Hired 
DPAS Lead ­ Dave Willard* 
DPAS SE ­ Dan Akkerman* 

I&T Lead ­ John Olson* 

Int’l Ground Station 
Network Manager 
Steve Labahn 

GS Support Lead ­ Kari Wulf* 
Scheduler – Jay Ugolfsky* 

Flight Operations 
Segment Manager 
Steven Walters 

Data Processing and 
Archive Segment Manager 

Karen Zanter 

Integration and Test 
Systems Engineer 

To Be Hired 

FOT Lead ­ TBD*** 

USGS HQ LRS Program 
Bruce Quirk / Ray Byrnes 

NASA LDCM Project Mgr 
Bill Ochs 

LDCM Project Manager 
Mike Headley 

Development Manager 
Tom Hays 

Chief Engineer 
Tom Kalvelage 

Technical Resource 
Manager 
Dave Hair 

Flight Systems Manager 
Ron Smilek 

GS Integration Lead 
Doug Daniels**


